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Abstract. in the 19th national congress, the performance management of public construction 
projects put forward such a development strategy, to establish a fully transparent and scientific 
standard management system for performance management, performance management has been 
comprehensively implemented. Therefore, this paper will summarize the content of public 
construction project performance, find out the existing problems, and put forward relevant strategies 
for its future development from the perspective of management. 
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1. Overview of Performance Management of Public Construction Projects 

1.1 Necessity of Performance Management of Public Construction Projects 

The purpose of performance management of public construction projects is to compile 
performance objectives, performance operation monitoring and other contents uniformly and plan 
them as a complete management activity system. In this process, for capital spending, budget, 
reasonable arrangement, when the related work properly after processing, the public construction 
project performance management can achieve not only provide scientific budget, will arrange to the 
most proper position, financial capital and can work in maximum extent, reduce the budget of 
randomness, related departments in the budget of work related to better performance of the 
obligations to be more perfect. In this way, the work plan of public construction projects can reach 
the most appropriate balance between planning and economy, and the highest return can be obtained 
from the perspective of investment[1]. 

1.2 Development Process of Performance Management of Public Construction Projects 

Performance management of public construction projects can be divided into three stages. In order 
to express clearly, the following part will be presented in the form of pictures, as shown in figure 1 
for details. 

 

 
Figure 1. performance management development history of public construction projects 

 
By the content of figure 1 shows the public construction project performance management can be 

divided into three stages, the first stage of the planned economy period of investment is from the 
beginning of establishment of our country to reform and opening up, the performance management 
of public construction project work at this stage of the decision with the Chinese government is 
responsible for, and it is a period of public construction projects is also completely service for national 
politics. This is not efficient management and the utilization of funds is not ideal. In the second stage 
of the exploration of the management system, its management mode has undergone corresponding 
changes and gradually evolved into the form of market economy. Finally, the investment period of 
market economy refers to the economic period from 1993 to the present period. In this process, the 
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economic system has undergone a lot of reforms, and public construction projects are gradually 
divided into private contracting projects and government projects [2]. 

1.3 Performance Management of Public Construction Projects 

Performance management of public construction projects covers a wide range of related work, 
which runs from the beginning stage of the project to the completion stage. The content and 
significance of performance management of public construction projects will be shown in the form 
of charts below, as shown in Table 1 for details. 

 
Table 1. work content and significance of performance management of public construction projects 

Job content meaning
Performance goal setting Lay a follow-up foundation for performance management

Performance tracking Improve follow-up performance informatization
The performance evaluation Quantitative indicators and evaluation criteria 
Evaluation result feedback Optimize the efficiency of capital utilization 

2. Problems in Performance Management of Public Construction Projects 

2.1 Relevant Legal Systems are Imperfect 

At present, China's laws and regulations on the performance management of public construction 
projects are not perfect, and the lack of complete legal basis in the process of carrying out relevant 
work will make it difficult to carry out the work. The causes of these problems can be summed up in 
clarity, shortage of authority, the lack of clarity will make the management activities with no specific 
legal regulations as support leads to not subject to the situation, authority issues also from hereat, to 
perfect the legal system is, after all, in the development of performance management of public 
construction projects. 

2.2 The Supervision Environment needs to be Improved 

From the perspective of public construction project performance management supervision 
environment, it can be found that the source of the problem is the lack of specific mechanism, which 
is one of the important problems to be solved. The performance management of public construction 
projects has a strong dependence on the supervision of the environment, so in the future to improve 
the performance management level of public construction projects as soon as possible the existing 
supervision of the environment is not enough. 

2.3 Lack of Third-Party Evaluation Agencies 

In the current performance management work of public construction projects, most of the cases 
are completed by unilateral evaluation, so the evaluation work has the problem of single subject. The 
reason for this problem is that there are few accesses to third-party evaluation institutions at present, 
and the results obtained from the evaluation are also problematic in terms of both the authority and 
the convincing degree. The continuous improvement of the performance management work in public 
construction projects, the involvement of the third-party appraisal institution when not to be sneezed 
at a ring, can help make up for the defects caused by the unilateral assessment and find there exist 
hidden danger of policy, but the involvement of the third-party appraisal institution in the current 
performance management of public construction projects are very rare. 
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3. Performance Management Strategy of Public Construction Projects from the 
Perspective of Management 

3.1 Improve the Budget Performance Management System 

From the perspective of management, the performance management of public construction 
projects should first be supported by a sound system. The first step to improve the system is to change 
the focus of work and focus on cost control, so as to improve the system. Therefore, the government 
should follow up the follow-up work of performance goal setting, performance tracking, performance 
evaluation and evaluation result feedback after formulating the relevant framework and pointing out 
the guidance direction, and lay a good foundation for it by improving the system [3]. 

3.2 Establish a Complete Management System 

Similarly, in management, with the improvement of relevant systems, it is more necessary to 
supplement the relevant management system to make its work run more smoothly. In the process of 
establishing a complete performance management strategy for public construction projects, it needs 
to be divided into three steps. The name and content of the steps are shown below in the form of a 
chart, as shown in Table 2 for details. 

 
Table 2. steps and contents of performance management of public construction projects 

Step name content 

Beforehand control Approval of application materials 
Things to supervise Check construction drawings 

post-supervision Conduct final accounts audit 

3.3 Establish Performance Management System of Special Poverty Alleviation Projects 

Poverty alleviation has always been a key issue in China's society. The main reason is that China 
is a country with a wide geographical area, and it is inevitable that some regions will have weak 
economic foundation. However, the construction of public projects can alleviate the poverty of special 
regions to a large extent. Therefore, China is currently carrying out assistance projects in various parts 
of the country in a planned way to help people in poor areas escape poverty and improve their living 
conditions by means of public project construction. Poverty alleviation special public construction 
projects and general public construction projects have something in common from the perspective of 
management. The following principles should be followed in the establishment of the system. The 
following paragraphs will show them in the form of pictures, as shown in figure 2 for details. 

 

 
Figure 2. performance management principles of special poverty alleviation projects 
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The principle of comparability and the principle of operability are mainly embodied in the design 
of indicators. In the process of designing indicators, it is important to achieve the maximum balance 
between the two principles. It can be achieved by means of assessment score, which compares the 
assessment score in a certain period of time with the national average in the same period of time, and 
at the same time satisfies the principle of comparability and operability. In terms of the principle of 
simplicity and comprehensiveness, there are many types of special poverty alleviation projects in 
China, which not only involve a large amount of funds, but also have complicated internal conditions. 
Therefore, the project performance management system should be considered comprehensively and 
as concise as possible. Finally, there are a large number of influencing factors in special poverty 
alleviation projects. Most of these influencing factors are quantitative, but there are also 
unquantifiable factors that need to be qualitative. Quantitative principles should be calculated strictly 
according to specific values, while qualitative principles can be judged based on past experience [4]. 

3.4 Strengthen the Involvement of Third-party Evaluation Agencies 

Finally, in order to enhance its authority, the involvement of third-party evaluation agencies is 
needed in the performance management of public construction projects. In terms of the selection of 
third-party involvement agencies, third-party assessment agencies with strong business ability and 
excellent professional ethics should be selected to join. On the other hand, we should also learn from 
third-party evaluation agencies to improve the ability of professionals. When a third-party evaluation 
institution achieves excellent performance or outstanding contribution, it shall encourage it based on 
honor, rectify the mistakes in time, and ban its participation qualification if the circumstances are 
serious. 

4. Endnotes 

Through the discussion of this paper, the content of the performance management of public 
construction projects for the summary, and the existing problems, and with the perspective of 
management from different aspects put forward relevant solving strategy, hope for the future a certain 
contribution to the performance management of public construction projects, help them form a 
complete system of rules and regulations, and as soon as possible, at the same time to achieve the 
purpose of the special poverty alleviation. 
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